North University City Public Facilities Financing Plan FY 2007

Transportation Phasing Plan

Implementation
The Transportation Phasing Plan (TPP) establishes, as to building permits issued
after the date of City Council approval, the allowable levels of development for
North University City. These allowable levels of development are expressed in
overall Average Daily Trip (ADT). The trip generation factors adopted by the City
for each type of land use will be applied to development considered under this
Phasing Plan and the aggregate of ADT resulting from all development will be
measured against the limits of the Phasing Plan. The determination of equivalent
ADTs will be made when FBA charges for specific building permit applications
are determined by staff. Development by UCSD is not a part of the Transportation
Phasing Plan.

The improvements listed in the Phasing Plan are only those considered to be
critical to community-wide development levels. All other improvements shown in
the Public Facilities Financing Plan will be constructed as funded.

The intent of the Phasing Plan is to provide public improvements at the time of
need. Therefore, before exceeding the ADT level of each threshold, the required
improvements of the threshold must be committed to the satisfaction of the City
Engineer. Such commitment will be:

1. Improvement must be completed or open to public use, whichever occurs
first, or,

2. Improvement must be subject to an awarded construction contract by a
governmental agency.

It should be noted that this Phasing Plan is intended to serve as a guideline for
sequential development of public improvements. Because the geographic order of
development is not certain, it will be necessary to periodically review and revise
this Phasing Plan in order to reflect current land development proposals and
changing conditions in the community.

The original Phasing Plan was adopted by the City Council on April 11, 1988. The
original Transportation Phasing Plan section was revised for the current
Transportation Phasing Plan (refer to the April 2000 “North University City
Transportation Phasing Plan Report”). The April 11, 1988 Park Improvement
Phasing Plan is still valid.

Transition from Current Transportation Phasing Plan
This Transportation Phasing Plan (TPP) is based on the new travel forecast
modeling work that was conducted in the University community in 1997. The
original TPP, adopted in 1988, was based on the 1987 modeling work. The
forecast traffic volumes on the community streets changed significantly with the
new modeling work. The reasons for these changes are discussed in the
“University City Community Focused Transportation Study” report.
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A transition from the original TPP to the current TPP was needed to allow a
smooth implementation of the phasing plan. At the beginning of calendar year
2000, the original adopted TPP had a total traffic generation of 110,000 ADTs
since its inception. The allowable ADT level in Threshold 4 was 122,000. The
remaining allowable ADT was 12,000 (122,000 - 110,000 = 12,000). The current
TPP will allow the same 12,000 ADT for Threshold 1. Thus, Threshold 1 of the
current TPP corresponds with Threshold 4 of the original adopted TPP.

The original TPP Thresholds 2 and 3 were originally calculated from a 1995 base
starting point. The current TPP Thresholds 2 and 3 have the beginning of year
2000 as the starting point for the accumulations. These values were derived by
subtracting the ADT resulting from development in 1995 through 1999 from the
original ADTs that were based in 1995.

The Transportation Threshold Calculations table on the following page shows how
the current threshold ADT values were determined.

Only transportation projects that were needed to mitigate the LOS E, E/F and F
conditions between 1995 and buildout are included in the current TPP. Projects in
the original adopted plan that were not needed for mitigation purposes were not
carried to the current phasing plan.

UCSD traffic is not counted against phasing thresholds. Development subject to
the following thresholds includes all other projects, regardless of occupancy type,
without a valid building permit at the date of adoption of the Transportation
Phasing Plan by the City Council on August 15, 2000.

Maximum expected ADT from the year 2000 to buildout: 89,030.

NOTE: Traffic signals shall not be turned on until warrants are met and the City
Engineer determines that they are needed.
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Transportation Threshold Calculations

Current Adopted Transportation Phasing Plan
By ADTs

1988 thru 1997

1997 thru 1999

1988 thru 1999

Community Traffic

Since 1988 74,600 35,400 110,000
Phasing Plan
Development Since 1995
1995 thru 1996 1997 thru 1999 1995 thru 1999
Development
Since 1995 4,360 35,400 39,760
Transition Period
Threshold 4 Total 1998 thru 1999 Remaining
Allowable ADT ADT Allowable ADT
New Threshold 1 122,000 110,000 12,000
Transportation Phasing Plan
(Approved FY 2001)
Total Allowable Total 1995 thru 1999 Total Allowable
ADT Since 1995 ADT ADT From 2000
New Threshold 2 106,250 39,760 66,490
New Threshold 3 128,660 39,760 88,900
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THRESHOLD 1 - 12,000 ADTs®

Improvements required to the satisfaction of the City Engineer before exceeding Threshold 1 cumulative

ADT level.
FBA Funding Project Status/
Project Project Description Scheduled
Number Developer | FBA Other | Construction Year
NUC-13 | REGENTS ROAD — EXECUTIVE Completed. Phase
Phase I | DRIVE TO GENESEE AVENUE. IT of this project
X X will widen the
For this requirement, restripe existing street to a four-
street (Eastgate Mall to Genesee lane major street.
Avenue) to three-lane collector street.
NUC-21 | NOBEL DRIVE EXTENSION AND Completed.
(Combined | INTERCHANGE AT I-805.
with 1. Construct new half-diamond
NUC-36) | interchange.
2. Construct overcrossing plus left-turn X
lane, bike lane and sidewalk to Nobel
Drive from [-805 to Miramar Road.
3. Construct four-lane major street.
4. Construct six-lane major street with
transition.
NUC-34 EASTGATE MALL — TOWNE The portion from
CENTRE DRIVE TO MIRAMAR 1-805 to Eastgate
ROAD. Court is
X completed.
Repave and restripe existing street to a
three-lane collector street on Eastgate
Mall, east of the [-805 bridge to
Miramar Road.

@The threshold is a cumulative total since the year of the 2000 Transportation Phasing Plan.

Allocation of Building Permits under the phasing plan is subject to Council Policy 600-36.
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THRESHOLD 2 - 66,490 ADTs®

Improvements required to the satisfaction of the City Engineer before exceeding Threshold 2 cumulative

ADT level.

@The threshold is a cumulative total since the year of the 2000 Transportation Phasing Plan.

Allocation of Building Permits under the phasing plan is subject to Council Policy 600-36.

FBA
Project
Number

Project Description

Funding

Developer

FBA

Other

Project Status/
Scheduled
Construction Year

NUC-3

GENESEE AVENUE —-1-5 TO
REGENTS ROAD

Widen Genesee Avenue from I-5 to
Regents Road to a modified six-lane
major street.

FY 2006

NUC-33

JUDICIAL DRIVE — GOLDEN
HAVEN DRIVE TO EASTGATE
MALL.

Construct a four-lane major street on

Judicial Drive from Golden Haven Drive

to Eastgate Mall.

FY 2006

NUC-34
Phase II

EASTGATE MALL - TOWNE
CENTRE DRIVE TO MIRAMAR
ROAD.

Widen to four-lane collector street east
of the I-805 bridge to Miramar Road.
Repave and restripe existing Eastgate
Court to Miramar Road to a three-lane
collector street.

FY2010

NUC-36

JUDICIAL DRIVE — GOLDEN
HAVEN DRIVE.

Construct a four-lane major street.

COMPLETED

NUC-57
Phase III

LA JOLLA VILLAGE DRIVE —
TORREY PINES ROAD TO I-805.

1. Widen La Jolla Village Drive from
Torrey Pines Road to Gilman Drive and
Gilman Drive Bridge to a six-lane
primary arterial.

2. Widen La Jolla Village Drive from
Gilman Drive Bridge to Villa La Jolla
Drive to eight lanes.

COMPLETED

@The threshold is a cumulative total since the year of the 2000 Transportation Phasing Plan.

Allocation of Building Permits under the phasing plan is subject to Council Policy 600-36.
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THRESHOLD 2 - 66,490 ADTs® - continued

Improvements required to the satisfaction of the City Engineer before exceeding Threshold 2 cumulative

ADT level.

FBA
Project
Number

Project Description

Funding

Developer

FBA

Other

Project Status/
Scheduled
Construction Year

NUC-50

MIRAMAR ROAD —1-805
EASTERLY RAMPS TO 300° EAST
OF EASTGATE MALL.

Widen to eight lanes.

FY 2006

NUC-A

GENESEE AVENUE — NOBEL
DRIVE TO SR-52.

Widen Genesee Avenue to a six-lane
major street from Decoro Street to SR-
52.

X

Transnet
and
State
Funding

FY 2012

NUC-C

LA JOLLA VILLAGE DRIVE /1-805
INTERCHANGE RAMPS

1. Convert the existing full cloverleaf to
a partial cloverleaf.

2. Widen the La Jolla Village Drive
bridge over I-805, including the
approaches, to three through-lanes plus
an auxiliary lane in each direction.

3. Widen La Jolla Village Drive from
Towne Centre Drive to the I-805
southbound on/off ramps to eight lanes,

plus an auxiliary eastbound lane.

FY2007

@The threshold is a cumulative total since the year of the 2000 Transportation Phasing Plan.

Allocation of Building Permits under the phasing plan is subject to Council Policy 600-36.
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THRESHOLD 3 - 88,900 ADTs®

Improvements required to the satisfaction of the City Engineer before exceeding Threshold 3
cumulative ADT level.

FBA
Project
Number

Project Description

Funding

Developer

FBA

Other

Project Status/
Scheduled
Construction Year

NUC-12

REGENTS ROAD — AT&SF BRIDGE
TO 100° NORTH OF LAHITTE
COURT.

Construct four-lane major street.

X

Transnet

FY 2008

NUC-14

REGENTS ROAD - 100’ NORTH OF
LAHITTE COURT TO GOVERNOR
DRIVE.

Widen existing one-half width street to a
four-lane major street.

X

Transnet

FY 2008

NUC-18

REGENTS ROAD — BRIDGE OVER
AT&SF RAILROAD AND PORTION
OF THE FLOODPLAIN.

Construct four-lane bridge with
sidewalks.

X

Transnet

FY 2009

@The threshold is a cumulative total since the year of the 2000 Transportation Phasing Plan.

Allocation of Building Permits under the phasing plan is subject to Council Policy 600-36.

155




North University City Public Facilities Financing Plan FY 2007

Park Improvement Thresholds

THRESHOLD 1 - 2,300 Dwelling Units (DUs)

Improvements required to the satisfaction of the City Engineer and the Director of Park and Recreation
before exceeding Threshold 1.

FBA Funding Project Status/
Project Project Description Scheduled
Number Developer | FBA Other | Construction Year
NUC-28 | DOYLE PARK RECREATION COMPLETED.
BUILDING.
X
Design and construction.
THRESHOLD 2 - 5,500 Dwelling Units (DUs)
FBA Funding Project Status/
Project Project Description Scheduled
Number Developer | FBA Other | Construction Year
NUC-29 | NOBEL ATHLETIC AREA PARK. FY 2006
X
Design and construction.
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